
APPENDIX B 
CONSTRUCTION WORKSHEETS 

 





LADWP Elysian Reservoir 
Buried Reservoir Option

ESTIMATED VEHICLE TRIPS
QTY Total Trips

Per Mon Total Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Mob/Demob 1 ls 41 41  

Other:  

Construction Support Supplies 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
Explosives 20 20 20 20 20 20 20 20 20 20 20 20 20 20
Pipe 267 53 53 53 53 53
Rock Anchors 36 3 3 3 3 3 3 3 3 3 3 3 3 3

1 Move in and Construct Roads, Construction Yards, Etc.  50 50
2a Sink/Construct Shafts (a‐ 1, 2 and 3) Shaft Muck 1,414 BCY 212 53 53 53 53
2b Sink/Construct Shafts (b‐ 4 and 5) Shaft Muck 707 BCY 106 53 53
3a Construct  Tunnels (a‐ 1 to 2 and 2 to 3) Tunnel Muck 2,214 BCY 332 24 24 24 24 24 24 24 24 24 24 24 24 24 24
3b Construct  Tunnels (b ‐2 to 5 and 4 to 6) Tunnel Muck 791 BCY 119 24 24 24 24 24
4 Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass Assumed 50 10 10 10 10 10
5 Demolition of ExistingFacilities Assumed 7,000 CY 1,400 700 700
10 Construct Retaining & Shear Walls 8 CY 24,047 CY 3,306 551 551 551 551 551 551
11 Concrete ‐ Bottom Lining 9,483 CY 1,304 435 435 435
12 Concrete ‐ Columns, Roof Cap and Roof Slab 11,723 CY 1,612 322 322 322 322 322

10 LCY Earth on top 26,672 FCY 2,667 1,334 1,334
Resteel  4,581,885 lb 2,291 tons 191 14 14 14 14 14 14 14 14 14 14 14 14 14 14
Cement 20,297,138 lb 10,149 tons 507 101 101 101 101 101

10 LCY Gravel, Drainage 8,891 cy 889 296 296 296
Forms 40 40

10 LCY a) Soil Exports + b) Soil Import Trips 42,074 5,049 468 468 468 468 468 468 1,121 1,121
Fuel (Diesel) 20 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20
Misc. Concrete Operations 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44
Avg. Daily Total Personnel‐Commute Vehicle Trips 338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,962 1,530 1,530 1,530 947 947 947 947 947 740 740 740 740 740 740 1,827 1,827 1,075 1,075 1,075 1,474 1,474 1,474 1,474 1,474 1,474 1,251 1,251 1,251 1,849 1,849 1,849 1,849 1,849 901 901 120

CY WD Months Start Finish 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

1 20 1.0 0.0 1.0
2a 83 4.2 1.0 5.2
2b 40 2.0 30.0 32.0
3a 285 14.3 5.2 19.4
3b 100 5.0 30.0 30.0

4 108 5.4 11.0 16.4
5 47 2.3 13.0 15.3
6 93,606 187 9.4 15.0 24.4
7 29,033 116 5.8 24.4 30.2
8 44,453 44 2.2 30.2 32.4
9 59,956 60 3.0 32.4 35.4

10 24,047 107 5.4 35.4 40.7
11 9,483 64 3.2 40.7 43.9
12 11,723 96 4.8 43.9 48.7
13 84,638 37 1.9 48.7 50.6
14 20 1.0 50.6 51.6

1394

Total Vehicles 489 576 576 596 596 700 700 700 744 744 744 1,239 1,236 2,356 2,336 2,163 1,668 1,668 1,668 1,061 1,061 1,061 1,061 1,061 854 854 854 894 854 854 2,143 2,143 1,314 1,314 1,314 2,621 2,621 2,621 2,621 2,621 2,621 2,110 2,110 2,110 2,299 2,299 2,299 2,299 2,299 3,425 3,425 120
Total Delivery Vehicle Trips 151 126 126 146 146 117 117 117 161 161 161 224 221 921 901 201 138 138 138 114 114 114 114 114 114 114 114 154 114 114 315 315 239 239 239 1,147 1,147 1,147 1,147 1,147 1,147 859 859 859 450 450 450 450 450 2,524 2,524 0
Avg. Daily Delivery Vehicle Trips 8 6 6 7 7 6 6 6 8 8 8 11 11 46 45 10 7 7 7 6 6 6 6 6 6 6 6 8 6 6 16 16 12 12 12 57 57 57 57 57 57 43 43 43 23 23 23 23 23 126 126 0
Total Commuter Vehicle Trips 338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,962 1,530 1,530 1,530 947 947 947 947 947 740 740 740 740 740 740 1,827 1,827 1,075 1,075 1,075 1,474 1,474 1,474 1,474 1,474 1,474 1,251 1,251 1,251 1,849 1,849 1,849 1,849 1,849 901 901 120
Avg. Daily Commuter Vehicle Trips 17 23 23 23 23 29 29 29 29 29 29 51 51 72 72 98 77 77 77 47 47 47 47 47 37 37 37 37 37 37 91 91 54 54 54 74 74 74 74 74 74 63 63 63 92 92 92 92 92 45 45 6
Avg. Daily Total Vehicle Trips 24 29 29 30 30 35 35 35 37 37 37 62 62 118 117 108 83 83 83 53 53 53 53 53 43 43 43 45 43 43 107 107 66 66 66 131 131 131 131 131 131 105 105 105 115 115 115 115 115 171 171 6

Fill Reservoir / Demobilize

Overexcavate, Mix Soil-Cement & Re-Lay (both exc & fill) BCY

Build-Up Reservoir Bottom to 5:1 @ Dam Toe w/ Soil-Cement   FCY

Construct Retaining & Shear Walls

Concrete - Bottom Lining

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass

Demolition of ExistingFacilities

Rough Shaping of Res Bottom - Exc & Stockpile

Exc for Retaining Walls - Mostly Rock Excavation     BCY

Concrete - Columns, Roof Cap and Roof Slab

Backfill Retaining Walls & Gap Upstream of Dam - Final Landscaping

Sink/Construct Shafts (b- 4 and 5)

Construct  Tunnels (b -2 to 5 and 4 to 6)

Trips

Move in and Construct Roads, Construction Yards, Etc. 

Sink/Construct Shafts (a- 1, 2 and 3)

General Construction Schedule

Construct  Tunnels (a- 1 to 2 and 2 to 3)



LADWP Elysian Reservoir 
Buried Reservoir Option
ESTIMATED EQUIPMENT OPERATIONS

20 WD/Month

Qty
Operating 

Hrs/WD/each

Operating 
Hours per 
Month Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

1 1/2 Ton Pickup (Commute Vehicle) 5 4 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400
2 3/4 Ton Pickup 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
3 1 Ton Pickup 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
4 4000 Gallon Water Truck 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80
5 Dump Trucks 20 8 3200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200 3,200          

6 Yard Crane, ATV 2 8 320 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
7 Loader/ForksCat 966, 1 8 160 80 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
8 Job Trailers (3) 3 2 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120
9 Grader, Cat 16G 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80
10 Dozer, D10 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
11 Excavator, Cat 365 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80
12 Roller/Compactor 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80
13 Manitowoc Crane 1 8 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
14 Hydraulic Breaker 2 2 80 80 80 80 80 80 80 80 80 80 80 80
15 Misc. 10 2 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400

920 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,120 2,120 5,960 5,960 5,960 5,960 5,960 5,960 5,960 5,960 5,960 6,040 6,040 6,040 6,040 6,040 6,040 6,040 6,040 6,040 6,040 6,040 2,360 2,360 2,360 2,360 2,360 2,360 1,720 1,720 1,720 1,720 1,720 1,720 1,720 1,720 5,400 5,400 400
6 13 13 13 13 13 13 13 13 13 13 13 13 13 13 37 37 37 37 37 37 37 37 37 38 38 38 38 38 38 38 38 38 38 38 15 15 15 15 15 15 11 11 11 11 11 11 11 11 34 34 3

General Construction Schedule
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

1
2a
2b
3a
3b
4
5
6
7
8
9
10
11
12
13
14

    

Fill Reservoir / Demobilize

Overexcavate, Mix Soil‐Cement & Re‐Lay (both exc & fill) BCY
Build‐Up Reservoir Bottom to 5:1 @ Dam Toe w/ Soil‐Cement   FCY
Construct Retaining & Shear Walls
Concrete ‐ Bottom Lining

TOTAL Ave. Daily Equip. Units

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass
Demolition of ExistingFacilities
Rough Shaping of Res Bottom ‐ Exc & Stockpile
Exc for Retaining Walls ‐ Mostly Rock Excavation     BCY

Concrete ‐ Columns, Roof Cap and Roof Slab
Backfill Retaining Walls & Gap Upstream of Dam ‐ Final Landscaping

Construct  Tunnels (b ‐2 to 5 and 4 to 6)

Move in and Construct Roads, Construction Yards, Etc. 
Sink/Construct Shafts (a‐ 1, 2 and 3)

Construct  Tunnels (a‐ 1 to 2 and 2 to 3)
Sink/Construct Shafts (b‐ 4 and 5)



LADWP Elysian Reservoir 
Buired Reservoir Option
ESTIMATED PERSONNEL

MANDAYS
Phase Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

1 Move in and Construct Roads, Construction Yards, Etc.  238  

2a Sink/Construct Shafts (a‐ 1, 2 and 3) 330 330 330 330
2b Sink/Construct Shafts (b‐ 4 and 5) 330 330
3a Construct  Tunnels (a‐ 1 to 2 and 2 to 3) 463 463 463 463 463 463 463 463 463 463 463 463 463 463          

3b Construct  Tunnels (b ‐2 to 5 and 4 to 6) 463 463 463 463 463
4 Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass   311 311 311 311 311
5 Demolition of ExistingFacilities 300 300
6 Rough Shaping of Res Bottom ‐ Exc & Stockpile 827 827 827 827 827 827 827 827 827
7 Exc for Retaining Walls ‐ Mostly Rock Excavation     BCY 540 540 540 540 540 540
8 Overexcavate, Mix Soil‐Cement & Re‐Lay (both exc & fill) BCY 674 674
9 Build‐Up Reservoir Bottom to 5:1 @ Dam Toe w/ Soil‐Cement   FCY 371 371 371

10 Construct Retaining & Shear Walls 1,234 1,234 1,234 1,234 1,234 1,234
11 Concrete ‐ Bottom Lining 1,011 1,011 1,011
12 Concrete ‐ Columns, Roof Cap and Roof Slab 1,609 1,609 1,609 1,609 1,609
13 Backfill Retaining Walls & Gap Upstream of Dam ‐ Final Landscaping   781 781  

Office and Supervision WD/Month 20 100 120 120 120 120 120 120 120 120 120 120 240 240 360 360 360 240 240 240 120 120 120 120 120 200 200 200 200 200 200 360 360 240 240 240 240 240 240 240 240 240 240 240 240 240 240 240 240 240 120 120 120

TOTAL MD/Month 338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,962 1,530 1,530 1,530 947 947 947 947 947 740 740 740 740 740 740 1,827 1,827 1,075 1,075 1,075 1,474 1,474 1,474 1,474 1,474 1,474 1,251 1,251 1,251 1,849 1,849 1,849 1,849 1,849 901 901 120
Avg. Field Worker MDs 12 17 17 17 17 23 23 23 23 23 23 39 39 54 54 80 65 65 65 41 41 41 41 41 27 27 27 27 27 27 73 73 42 42 42 62 62 62 62 62 62 51 51 51 80 80 80 80 80 39 39 0
Office and Supervision 5 6 6 6 6 6 6 6 6 6 6 12 12 18 18 18 12 12 12 6 6 6 6 6 10 10 10 10 10 10 18 18 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 6 6 6
Avg. Daily Total Personnel 17 23 23 23 23 29 29 29 29 29 29 51 51 72 72 98 77 77 77 47 47 47 47 47 37 37 37 37 37 37 91 91 54 54 54 74 74 74 74 74 74 63 63 63 92 92 92 92 92 45 45 6

General Construction Schedule

Phase
Field Worker 
MDs

Total Avg MDs
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

1 12 17
2a 17 23
2b 17 23
3a 23 29
3b 23 29
4 16 22
5 15 21
6 41 47
7 27 37
8 34 40
9 19 25

10 62 74
11 51 63
12 80 92
13 39 45
14 Fill Reservoir / Demobilize 0 6

Concrete ‐ Bottom Lining
Concrete ‐ Columns, Roof Cap and Roof Slab
Backfill Retaining Walls & Gap Upstream of Dam ‐ Final Landscaping

Exc for Retaining Walls ‐ Mostly Rock Excavation     BCY
Overexcavate, Mix Soil‐Cement & Re‐Lay (both exc & fill) BCY
Build‐Up Reservoir Bottom to 5:1 @ Dam Toe w/ Soil‐Cement   FCY
Construct Retaining & Shear Walls

Construct  Tunnels (a‐ 1 to 2 and 2 to 3)

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass
Demolition of ExistingFacilities
Rough Shaping of Res Bottom ‐ Exc & Stockpile

Move in and Construct Roads, Construction Yards, Etc. 
Sink/Construct Shafts (a‐ 1, 2 and 3)
Sink/Construct Shafts (b‐ 4 and 5)

Construct  Tunnels (b ‐2 to 5 and 4 to 6)



Floating Cover Option

Per Mon Total Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32
1 ls 41 41

50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
20 20 20 20 20 20 20 20 20 20 20 20 20 20

267 53 53 53 53 53
36 3 3 3 3 3 3 3 3 3 3 3 3 3

1 50 50
2a Shaft Muck 1,414 BCY 141 35 35 35 35
2b Shaft Muck 707 BCY 71 35 35
3a Tunnel Muck 2,214 BCY 221 16 16 16 16 16 16 16 16 16 16 16 16 16 16
3b Tunnel Muck 791 BCY 79 16 16 16 16 16
4 Assumed 50 10 10 10 10 10
5 Assumed 4,650 CY 930 465 465
6 10,000 CY 1,000 143 143 143 143 143 143 143
7 323,100 SF 6 2 2 2Installation of Floating Cover
Installation of CAB, Asphalt Liner, and Vaults

Trips

Move in and Construct Roads, Construction Yards, Etc. 

LADWP Elysian Reservoir 

Construct  Tunnels (a‐ 1 to 2 and 2 to 3)

ESTIMATED VEHICLE TRIPS

Pipe
Rock Anchors

QTY

Other:
Construction Support Supplies
Explosives

Sink/Construct Shafts (a‐ 1, 2 and 3)

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass

Mob

Demolition of Inlet & Outlet, Reservoir liner

Sink/Construct Shafts (b‐ 4 and 5)

Sink/Construct Shafts (b‐ 4 and 5)

8
Fuel (diesel) 20 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20
Misc. Concrete Operations 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44
Total Commuter Vehicle Trips 338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,015 583 583 583 1,033 1,033 1,083 1,083 1,083 500 500 500 500 360 360 360 120

Quantity WD Months Start Finish 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32

1 20 1.0 0.0 1.0
2a 83 4.2 1.0 5.2
2b 20 2.0 19.0 21.0
3a 285 14.3 5.1 19.4
3b 100 5.0 19.4 24.4

4 108 5.4 11.0 16.4
5 4,650 47 2.3 13.0 15.3
6 10363 CY 140 6.5 21.0 27.5
7 323,100 SF 50 3.0 28.0 31.0
8 55 MG 20 1.0 31.0 32.0

489 558 558 578 578 692 692 692 736 736 736 1,231 1,228 2,113 2,093 1,208 713 713 713 1,221 1,221 1,356 1,356 1,356 663 663 663 663 382 382 382 120
151 108 108 128 128 109 109 109 153 153 153 216 213 678 658 193 130 130 130 188 188 273 273 273 163 163 163 163 22 22 22 0
8 5 5 6 6 5 5 5 8 8 8 11 11 34 33 10 6 6 6 9 9 14 14 14 8 8 8 8 1 1 1 0

Fill Reservoir / Demobilize

Construct  Tunnels (a‐ 1 to 2 and 2 to 3)
Sink/Construct Shafts ( b‐ 4 and 5)

Construct  Tunnels (b ‐2 to 5 and 4 to 6)

Demolition of Inlet & Outlet, Reservoir liner
Installation of CAB, Asphalt Liner, and Vaults

Move in and Construct Roads, Construction Yards, Etc. 
Sink/Construct Shafts (a‐ 1, 2 and 3)

General Construction Schedule

Total Vehicles
Total Delivery Vehicle Trips
A D il D li V hi l T i

Installation of Floating Cover
Fill Reservoir / Demobilize

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass

8 5 5 6 6 5 5 5 8 8 8 11 11 34 33 10 6 6 6 9 9 14 14 14 8 8 8 8 1 1 1 0
338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,015 583 583 583 1,033 1,033 1,083 1,083 1,083 500 500 500 500 360 360 360 120
17 23 23 23 23 29 29 29 29 29 29 51 51 72 72 51 29 29 29 52 52 54 54 54 25 25 25 25 18 18 18 6
24 28 28 29 29 35 35 35 37 37 37 62 61 106 105 60 36 36 36 61 61 68 68 68 33 33 33 33 19 19 19 6

Avg. Daily Commuter Vehicle Trips
Avg. Daily Total Vehicle Trips

Total Commuter Vehicle Trips
Avg. Daily Delivery Vehicle Trips



Floating Cover Option

20/Month

Qty
Operating 

Hrs/WD/each
Operating Hours 

per Month
Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32

1 5 4 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400
2 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
3 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
4 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 240 240 240 160 160 160 160
5 2 8 320 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 320 320 320 320 320 320 320 320 320
6 1 8 160 80 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
7 3 2 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120
8 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 240 240 240 160 160 160 160
9 2 8 320 320 320 320 320 320 320 480 480 480 160 160 160 160
10 1 4 80 80 80 80 80 80 80 80 80 80
11 1 4 80 80 80 80 80 80 80 240 240 240 160 160 160 160
12 2 2 80 80 80 80 80 80 80 80 80 80 80 80
13 1 8 160 160 160 160 160 160 160 160
14 1 8 160 160 160 160 160 160 160 160

LADWP Elysian Reservoir 

Loader/ForksCat 966,
Job Trailers (3)
Grader, Cat 16G

AC paver

Dozer, D10
Excavator, Cat 365
Roller/Compactor (Vibratory)

ESTIMATED EQUIPMENT OPERATIONS

1/2 Ton Pickup (Commute Vehicle)
3/4 Ton Pickup
1 Ton Pickup
4000 Gallon Water Truck
Yard Crane, ATV

Hydraulic Breaker
Truck tractor

14 1 8 160 160 160 160 160 160 160 160
15 1 8 160 160 160 160 160 160 160 160
16 1 8 160 160 160 160 160 160 160 160
17 1 8 160
18 1 8 160
19 1 8 160
20 1 8 160 160 160 160
21 1 8 160 160 160 160
22 1 8 160 160 160 160
23 1 8 160 160 160 160
24 10 2 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400

920 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,120 2,120 2,760 2,760 2,760 2,760 2,760 2,760 4,040 4,040 4,040 2,080 2,080 2,080 2,080 1,440 1,440 1,440 400
6 13 13 13 13 13 13 13 13 13 13 13 13 13 13 17 17 17 17 17 17 25 25 25 13 13 13 13 9 9 9 3

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32
1
2a
2b
3a
3b
4
5

AC paver
Tandem Roller

TOTAL Hours

Pulley Grader system
Gas Engine Vibrator
Concrete Pump

K45 Generator
Drill
Air compressor
Misc.

General Construction Schedule

Off‐road forklift
Crane, truck mounted

TOTAL Ave. Daily Equip. Units

Sink/Construct Shafts (a‐ 1, 2 and 3)

Construct  Tunnels (a‐ 1 to 2 and 2 to 3)

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass

Sink/Construct Shafts ( b‐ 4 and 5)

Construct  Tunnels (b ‐2 to 5 and 4 to 6)

Move in and Construct Roads, Construction Yards, Etc. 

Demolition of Inlet & Outlet, Reservoir liner
ll i f h l i d l6

7
8 Fill Reservoir / Demobilize
Installation of Floating Cover
Installation of CAB, Asphalt Liner, and Vaults



Floating Cover Option

Civil Work
MANDAYS

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32
1 238  

2a 330 330 330 330
2b 330 330
3a 463 463 463 463 463 463 463 463 463 463 463 463 463 463
3b 463 463 463 463 463
4   311 311 311 311 311
5 300 300
6 380 380 380 380 380 380 380
7 240 240 240
8 0

20 100 120 120 120 120 120 120 120 120 120 120 240 240 360 360 240 120 120 120 240 240 240 240 240 120 120 120 120 120 120 120 120
338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,015 583 583 583 1,033 1,033 1,083 1,083 1,083 500 500 500 500 360 360 360 120
12 17 17 17 17 23 23 23 23 23 23 39 39 54 54 39 23 23 23 40 40 42 42 42 19 19 19 19 12 12 12 0
5 6 6 6 6 6 6 6 6 6 6 12 12 18 18 12 6 6 6 12 12 12 12 12 6 6 6 6 6 6 6 6
17 23 23 23 23 29 29 29 29 29 29 51 51 72 72 51 29 29 29 52 52 54 54 54 25 25 25 25 18 18 18 6

Fill Reservoir / Demobilize

TOTAL MD/Month
Avg. Field Worker MDs

LADWP Elysian Reservoir 

Sink/Construct Shafts (b‐ 4 and 5)

Construct  Tunnels (b ‐2 to 5 and 4 to 6)

Month

WD/Month

ESTIMATED PERSONNEL

Avg Daily Total Personnel

Installation of CAB, Asphalt Liner, and Vaults
Installation of Floating Cover

Office and Supervision

Office and Supervision

Move in and Construct Roads, Construction Yards, Etc. 
Sink/Construct Shafts (a‐ 1, 2 and 3)

Construct  Tunnels (a‐ 1 to 2 and 2 to 3)

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass
Demolition of Inlet & Outlet, Reservoir liner

17 23 23 23 23 29 29 29 29 29 29 51 51 72 72 51 29 29 29 52 52 54 54 54 25 25 25 25 18 18 18 6

Field Worker 
MDs

Total Avg 
MDs 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32

1 12 17
2a 17 23
2b 17 39
3a 23 29
3b 23 52
4 16 22
5 15 21
6 19 25
7 12 18
8 0 6

Construct  Tunnels (b ‐2 to 5 and 4 to 6)

Avg. Daily Total Personnel

Fill Reservoir / Demobilize

General Construction Schedule
Move in and Construct Roads, Construction Yards, Etc. 
Sink/Construct Shafts (a‐ 1, 2 and 3)

Installation of CAB, Asphalt Liner, and Vaults
Installation of Floating Cover

Construct  Tunnels (a‐ 1 to 2 and 2 to 3)
Sink/Construct Shafts (b‐ 4 and 5)

Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass
Demolition of Inlet & Outlet, Reservoir liner



Elysian Reservoir Project
Aluminum Cover Option
ESTIMATED VEHICLE TRIPS

QTY
Per Mon Total Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46

Mob/Demob 1 ls 41 41  

Construction Support Supplies 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
Explosives 20 20 20 20 20 20 20 20 20 20 20 20 20 20
Pipe 267 53 53 53 53 53
Rock Anchors 39 3 3 3 3 3 3 3 3 3 3 3 3 3

1 Move in and Construct Roads, Construction Yards, Etc.  50 50
2a Sink/Construct Shafts (a‐ 1, 2 and 3) Shaft Muck 1,414 BCY 212 53 53 53 53
2b Sink/Construct Shafts (b‐ 4 , 5 and 6) Shaft Muck 707 BCY 106 53 53
3a Construct  Tunnels (a‐ 1 to 2 and 2 to 3) Tunnel Muck 2,214 BCY 332 24 24 24 24 24 24 24 24 24 24 24 24 24 24
3b Construct  Tunnels (b ‐2 to 5 and 4 to 6) Tunnel Muck 791 BCY 119 24 24 24 24 24
4 Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass Assumed 50 10 10 10 10 10
5 Demolition of ExistingFacilities Assumed 7,000 CY 1,400 700 700
6 Installation of CAB and Asphalt Liner for Reservoir 1,000 142 143 143 143 143 143 143
7 Construction of Aluminum Cover 927 54 54 54 54 54 54 54 54 55 55 55 55 55 55 55 55 55

Fuel (Diesel) 20 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20
Misc. Concrete Operations 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44
Total Commuter Vehicle Trips 338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,015 583 583 583 1,033 1,033 1,083 1,083 1,083 500 500 500 500 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 120

General Construction Schedule WD Months Start Finish 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46

1 Move in and Construct Roads, Construction Yards, Etc.  20 1.0 0.0 1.0
2a Sink/Construct Shafts (a‐ 1, 2 and 3) 83 4.2 1.0 5.2
2b Sink/Construct Shafts (b‐ 4 , 5 and 6) 40 2.0 19.0 21.0
3a Construct  Tunnels (a‐ 1 to 2 and 2 to 3) 285 14.3 5.1 19.4
3b Construct  Tunnels (b ‐2 to 5 and 4 to 6) 100 5.0 19.4 24.4
4 Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass 108 5.4 11.0 16.4
5 Demolition of ExistingFacilities 47 2.3 13.0 15.3
6 Installation of CAB and Asphalt Liner for Reservoir 140 7.0 21.0 28.0
7 Construction of Aluminum Cover 341 17.1 28.0 45.1
8 Fill Reservoir / Demobilize 20 1.0 45.1 46.1

929

Total Vehicles 489 576 576 596 596 700 700 700 744 744 744 1,239 1,236 2,356 2,336 1,216 721 721 721 1,247 1,247 1,363 1,364 1,364 663 663 663 663 536 536 536 536 536 536 536 536 537 537 537 537 537 537 537 537 537 120
Total Delivery Vehicle Trips 151 126 126 146 146 117 117 117 161 161 161 224 221 921 901 201 138 138 138 214 214 280 281 281 163 163 163 163 74 74 74 74 74 74 74 74 75 75 75 75 75 75 75 75 75 0
Avg. Daily Delivery Vehicle Trips 8 6 6 7 7 6 6 6 8 8 8 11 11 46 45 10 7 7 7 11 11 14 14 14 8 8 8 8 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 0
Total Commuter Vehicle Trips 338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,015 583 583 583 1,033 1,033 1,083 1,083 1,083 500 500 500 500 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 120
Avg. Daily Commuter Vehicle Trips 17 23 23 23 23 29 29 29 29 29 29 51 51 72 72 51 29 29 29 52 52 54 54 54 25 25 25 25 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 6
Avg. Daily Total Vehicle Trips 24 29 29 30 30 35 35 35 37 37 37 62 62 118 117 61 36 36 36 62 62 68 68 68 33 33 33 33 27 27 27 27 27 27 27 27 27 27 27 27 27 27 27 27 27 6

Trips



Elysian Reservoir Project
Aluminum Cover Option
ESTIMATED EQUIPMENT OPERATIONS

20 WD/Month

Qty
Operating 
Hrs/WD/e

ach

Operating 
Hours per 
Month

Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46
1 1/2 Ton Pickup (Commute Vehicle) 5 4 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400
2 3/4 Ton Pickup 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
3 1 Ton Pickup 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
4 4000 Gallon Water Truck 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 240 240 240 160 160 160 160
5 Yard Crane, ATV 2 8 320 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 320 320 320 320 320 320 320 320 320
6 Loader/ForksCat 966, 1 8 160 80 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
7 Job Trailers (3) 3 2 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120 120
8 Grader, Cat 16G 1 4 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 240 240 240 160 160 160 160
9 Dozer, D10 2 8 320 320 320 320 320 320 320 480 480 480 160 160 160 160
10 Excavator, Cat 365 1 4 80 80 80 80 80 80 80 80 80 80
11 Roller/Compactor (Vibratory) 1 4 80 80 80 80 80 80 80 240 240 240 160 160 160 160
12 Hydraulic Breaker 2 2 80 80 80 80 80 80 80 80 80 80 80 80
13 Truck Tractor 1 8 160 160 160 160 160 160 160 160
14 Asphalt Paver 1 8 160 160 160 160 160 160 160 160
15 Tandem Roller 1 8 160 160 160 160 160 160 160 160
16 Pulley Grader System 1 8 160 160 160 160 160 160 160 160
17 Hydraulic Crane, 55 Ton 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
18 Drill Rig with Auger 1 8 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
19 Front End Loader 1 8 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
20 Hydraulic Excavator 1 8 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
21 Gas Engine Vibrator 1 8 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
22 Cherry Picker (boom lifts) 2 8 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
23 Water Truck 1 8 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
24 Concrete pump 1 8 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160
25 Misc. 10 2 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400 400

TOTAL Hours 920 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,040 2,120 2,120 2,760 2,760 2,760 2,760 2,760 2,760 4,040 4,040 4,040 2,080 2,080 2,080 2,080 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 400
TOTAL Ave. Daily Equip. Units 6 13 13 13 13 13 13 13 13 13 13 13 13 13 13 17 17 17 17 17 17 25 25 25 13 13 13 13 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 3

General Construction Schedule 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46

1 Move in and Construct Roads, Construction Yards, Etc. 
2a Sink/Construct Shafts (a‐ 1, 2 and 3)
2b Sink/Construct Shafts (b‐ 4 , 5 and 6)
3a Construct  Tunnels (a‐ 1 to 2 and 2 to 3)
3b Construct  Tunnels (b ‐2 to 5 and 4 to 6)
4 Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass
5 Demolition of ExistingFacilities
6 Installation of CAB and Asphalt Liner for Reservoir
7 Construction of Aluminum Cover
8 Fill Reservoir / Demobilize



Elysian Reservoir Project
Aluminum Cover Option
ESTIMATED PERSONNEL

Civil Work

MANDAYS
Phase Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46

1 Move in and Construct Roads, Construction Yards, Etc.  238  

2a Sink/Construct Shafts (a‐ 1, 2 and 3) 330 330 330 330
2b Sink/Construct Shafts (b‐ 4 , 5 and 6) 330 330
3a Construct  Tunnels (a‐ 1 to 2 and 2 to 3) 463 463 463 463 463 463 463 463 463 463 463 463 463 463
3b Construct  Tunnels (b ‐2 to 5 and 4 to 6) 463 463 463 463 463
4 Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass   311 311 311 311 311
5 Demolition of ExistingFacilities 300 300
6 Installation of CAB and Asphalt Liner for Reservoir 380 380 380 380 380 380 380
7 Construction of Aluminum Cover 282 282 282 282 282 282 282 282 282 282 282 282 282 282 282 282 282
8 Fill Reservoir 0
Office and Supervision WD/Month 20 100 120 120 120 120 120 120 120 120 120 120 240 240 360 360 240 120 120 120 240 240 240 240 240 120 120 120 120 180 180 180 180 180 180 180 180 180 180 180 180 180 180 180 180 180 120

TOTAL MD/Month 338 450 450 450 450 583 583 583 583 583 583 1,015 1,015 1,435 1,435 1,015 583 583 583 1,033 1,033 1,083 1,083 1,083 500 500 500 500 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 462 120
Avg. Field Worker MDs 12 17 17 17 17 23 23 23 23 23 23 39 39 54 54 39 23 23 23 40 40 42 42 42 19 19 19 19 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 0
Office and Supervision 5 6 6 6 6 6 6 6 6 6 6 12 12 18 18 12 6 6 6 12 12 12 12 12 6 6 6 6 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 6
Avg. Daily Total Personnel 17 23 23 23 23 29 29 29 29 29 29 51 51 72 72 51 29 29 29 52 52 54 54 54 25 25 25 25 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 6

General Construction Schedule

Phase

Field 
Worker 
MDs

Total Avg 
MDs

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46

1 Move in and Construct Roads, Construction Yards, Etc.  12 17
2a Sink/Construct Shafts (a‐ 1, 2 and 3) 17 23
2b Sink/Construct Shafts (b‐ 4 , 5 and 6) 17 23
3a Construct  Tunnels (a‐ 1 to 2 and 2 to 3) 23 29
3b Construct  Tunnels (b ‐2 to 5 and 4 to 6) 23 29
4 Drain Reservoir / Build Shaft 4 and Connect to 3 / Activate Bypass 16 22
5 Demolition of ExistingFacilities 15 21
6 Installation of CAB and Asphalt Liner for Reservoir 19 25
7 Construction of Aluminum Cover 14 23
8 Fill Reservoir / Demobilize 0 6



Inlet Line Construction

Per Mon Total Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23
1 ls 40 20 20

25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25
4750 LF 220 22 22 22 22 22 22 9 9 9 9 9 9 9 9 9 9 5

1 25 25 25
2 Shaft Muck 890 CY 135 135
3 Tunnel Muck 5,023 CY 753 126 126 126 126 126 126
4
5 847 CY 321 321
6 10 5 10
7

20 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 10
22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22

Trips

Move in & site preparation 

Demobilize

Cut and cover from launch pit to RSTL connection, backfilling excavations

Mob

LADWP Elysian Reservoir Project

Tunneling and 102 inch diameter casing 

ESTIMATED VEHICLE TRIPS

Pipe (Casing, carrier, and connector pipe to RSTL)

QTY

Riverside Dr. and Caltrans Island restoration

54 inch diameter Carrier installation (see pipe delivery above)

Construction Support Supplies

Excavate & shore tunnel launch and receiving pit

Concrete Operations
Fuel (diesel)

22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22
340 340 360 220 220 220 220 220 220 260 260 260 260 260 260 260 260 260 260 200 120 120 60

Quantity WD Months Start Finish 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

1 40 2.0 0.0 2.0
2 890 CY 60 1.0 2.0 3.0
3 2300 LF 115 5.8 3.0 8.8
4 2300 LF 192 9.6 9.0 18.6
5 122 LF 10 0.5 19.0 19.5
6 47,500 SF 40 2.0 20.0 22.0
7 20 1.0 22.0 23.0

420 440 562 434 434 434 434 434 434 336 336 336 336 336 336 336 336 336 336 583 125 130 60
80 100 202 214 214 214 214 214 214 76 76 76 76 76 76 76 76 76 76 383 5 10 0
4 5 10 11 11 11 11 11 11 4 4 4 4 4 4 4 4 4 4 19 0 1 0

340 340 360 220 220 220 220 220 220 260 260 260 260 260 260 260 260 260 260 200 120 120 60
17 17 18 11 11 11 11 11 11 13 13 13 13 13 13 13 13 13 13 10 6 6 3Avg Daily Commuter Vehicle Trips

Total Commuter Vehicle Trips

Riverside Dr. and Caltrans Island restoration

Move in & site preparation  
Excavate & shore tunnel launch pit

General Construction Schedule

Total Vehicles
Total Delivery Vehicle Trips
Avg. Daily Delivery Vehicle Trips

Demobilize

Cut and cover from launch pit to RSTL connection, backfilling excavations

Tunneling and 102 inch diameter casing 
54 inch diameter Carrier installation

Concrete Operations
Total Commuter Vehicle Trips

17 17 18 11 11 11 11 11 11 13 13 13 13 13 13 13 13 13 13 10 6 6 3
21 22 28 22 22 22 22 22 22 17 17 17 17 17 17 17 17 17 17 29 6 7 3

Avg. Daily Commuter Vehicle Trips
Avg. Daily Total Vehicle Trips



Inlet Line Construction

Per Mon Total Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23
1 ls 40 20 20

25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25
4750 LF 220 22 22 22 22 22 22 9 9 9 9 9 9 9 9 9 9 5

1 25 25 25
2 Shaft Muck 890 CY 135 135
3 Tunnel Muck 5,023 CY 753 126 126 126 126 126 126
4
5 847 CY 321 321
6 10 5 10
7

20 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 10
22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22

Trips

Move in & site preparation 

Demobilize

Cut and cover from launch pit to RSTL connection, backfilling excavations

Mob

LADWP Elysian Reservoir Project

Tunneling and 102 inch diameter casing 

ESTIMATED VEHICLE TRIPS

Pipe (Casing, carrier, and connector pipe to RSTL)

QTY

Riverside Dr. and Caltrans Island restoration

54 inch diameter Carrier installation (see pipe delivery above)

Construction Support Supplies

Excavate & shore tunnel launch and receiving pit

Concrete Operations
Fuel (diesel)

22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22
340 340 360 220 220 220 220 220 220 260 260 260 260 260 260 260 260 260 260 200 120 120 60

Quantity WD Months Start Finish 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

1 40 2.0 0.0 2.0
2 890 CY 60 1.0 2.0 3.0
3 2300 LF 115 5.8 3.0 8.8
4 2300 LF 192 9.6 9.0 18.6
5 122 LF 10 0.5 19.0 19.5
6 47,500 SF 40 2.0 20.0 22.0
7 20 1.0 22.0 23.0

420 440 562 434 434 434 434 434 434 336 336 336 336 336 336 336 336 336 336 583 125 130 60
80 100 202 214 214 214 214 214 214 76 76 76 76 76 76 76 76 76 76 383 5 10 0
4 5 10 11 11 11 11 11 11 4 4 4 4 4 4 4 4 4 4 19 0 1 0

340 340 360 220 220 220 220 220 220 260 260 260 260 260 260 260 260 260 260 200 120 120 60
17 17 18 11 11 11 11 11 11 13 13 13 13 13 13 13 13 13 13 10 6 6 3Avg Daily Commuter Vehicle Trips

Total Commuter Vehicle Trips

Riverside Dr. and Caltrans Island restoration

Move in & site preparation  
Excavate & shore tunnel launch pit

General Construction Schedule

Total Vehicles
Total Delivery Vehicle Trips
Avg. Daily Delivery Vehicle Trips

Demobilize

Cut and cover from launch pit to RSTL connection, backfilling excavations

Tunneling and 102 inch diameter casing 
54 inch diameter Carrier installation

Concrete Operations
Total Commuter Vehicle Trips

17 17 18 11 11 11 11 11 11 13 13 13 13 13 13 13 13 13 13 10 6 6 3
21 22 28 22 22 22 22 22 22 17 17 17 17 17 17 17 17 17 17 29 6 7 3

Avg. Daily Commuter Vehicle Trips
Avg. Daily Total Vehicle Trips



Inlet Line Construction

Per Mon Total Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23
1 ls 40 20 20

25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25
4750 LF 220 22 22 22 22 22 22 9 9 9 9 9 9 9 9 9 9 5

1 25 25 25
2 Shaft Muck 890 CY 135 135
3 Tunnel Muck 5,023 CY 753 126 126 126 126 126 126
4
5 847 CY 321 321
6 10 5 10
7

20 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 10
22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22

Trips

Move in & site preparation 

Demobilize

Cut and cover from launch pit to RSTL connection, backfilling excavations

Mob

LADWP Elysian Reservoir Project

Tunneling and 102 inch diameter casing 

ESTIMATED VEHICLE TRIPS

Pipe (Casing, carrier, and connector pipe to RSTL)

QTY

Riverside Dr. and Caltrans Island restoration

54 inch diameter Carrier installation (see pipe delivery above)

Construction Support Supplies

Excavate & shore tunnel launch and receiving pit

Concrete Operations
Fuel (diesel)

22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22
340 340 360 220 220 220 220 220 220 260 260 260 260 260 260 260 260 260 260 200 120 120 60

Quantity WD Months Start Finish 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

1 40 2.0 0.0 2.0
2 890 CY 60 1.0 2.0 3.0
3 2300 LF 115 5.8 3.0 8.8
4 2300 LF 192 9.6 9.0 18.6
5 122 LF 10 0.5 19.0 19.5
6 47,500 SF 40 2.0 20.0 22.0
7 20 1.0 22.0 23.0

420 440 562 434 434 434 434 434 434 336 336 336 336 336 336 336 336 336 336 583 125 130 60
80 100 202 214 214 214 214 214 214 76 76 76 76 76 76 76 76 76 76 383 5 10 0
4 5 10 11 11 11 11 11 11 4 4 4 4 4 4 4 4 4 4 19 0 1 0

340 340 360 220 220 220 220 220 220 260 260 260 260 260 260 260 260 260 260 200 120 120 60
17 17 18 11 11 11 11 11 11 13 13 13 13 13 13 13 13 13 13 10 6 6 3Avg Daily Commuter Vehicle Trips

Total Commuter Vehicle Trips

Riverside Dr. and Caltrans Island restoration

Move in & site preparation  
Excavate & shore tunnel launch pit

General Construction Schedule

Total Vehicles
Total Delivery Vehicle Trips
Avg. Daily Delivery Vehicle Trips

Demobilize

Cut and cover from launch pit to RSTL connection, backfilling excavations

Tunneling and 102 inch diameter casing 
54 inch diameter Carrier installation

Concrete Operations
Total Commuter Vehicle Trips

17 17 18 11 11 11 11 11 11 13 13 13 13 13 13 13 13 13 13 10 6 6 3
21 22 28 22 22 22 22 22 22 17 17 17 17 17 17 17 17 17 17 29 6 7 3

Avg. Daily Commuter Vehicle Trips
Avg. Daily Total Vehicle Trips




